

MLK Corridors Economic Development Initiative

ASSET MAPPING PROCESS

Period 1
(Identify /Involve Partners)

Period 2
(Determine Boundary)

Period 3
(Determine What Assets)

Period 4
(Big Reveal)

Conceptual Design Schedule

Precedence Study

Design Charrette

Area survey and geotechnics

Outreach to stakeholders and comm.

Zoning and Planning Analysis

Organize multi-day design workshops

Environmental studies/rport

Community Engagement Plan

Site Analysis and Selection

Documentation of events and record/analyze input from stake and comm.

Corridors Studies Report

Identify partnerships for the process

Site development and utilization

Needs Assessment

Access, utility, and infrastructure

Conceptual Budget Studies

Assembling Information Market Feasibility

Financing and Economic Feasibility

A-Create Project Manual

B-Updating Project Manual

C-Updating Project Manual

D-Corridor Studies Report

MLK Corridor Initiative Timetable & Critical Path

